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LATEST POLREP: Polrep #10 - October 21, 1996 

I. Background 

See previous POLREPs. 

II. Action (September 27 through October 11, 1996) 

The Bldg 10 foundation remains. Four large 8,000 gallon pressure 
vessels have been removed and decontaminated. Approximately four 
cubic yards of wax identified within one of the pressure vessels 
have been removed, sampled and staged, awaiting disposal. 
Analytical data to date indicate stable wax materials. 

All asbestos-contaminated materials (ACM) are currently being 
transported to the City of Nashua Landfill for disposal by Waste 
Management of New Hampshire. 

September 30 (Mon) Clear 60 degrees F. EPA Emergency 
Response Team Representative Craig Beasley was on site to 
act as site coordinator in OSC Groulx's absence. 

OHM personnel continued with the predemolition removal and 
dismantling activities of sections A, B, and Fof Bldg 40. 
This was performed in anticipation of the ensuing demolition 
of section A of the building. OHM equipment operators 
loaded steel, ACM, and brick debris resulting from Bldg 10 
demolition into rolloffs for disposal. Three rolloffs of 
ACM debris were transported to the landfill. 
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NYNEX telephone technicians arrived to disconnect all 
telephone lines connected to the Bldg 40 office area. 
Perimeter and area air monitoring stations were set up. A 
total of 12 air samples were collected. 

October 1 (Tues) Clear, cool, 45 F. OHM personnel continued 
with the predemolition activities in section F of Bldg 40. 

EPA Section Chief Dave Mclntyre came on site to review site 
site conditions and activities. 

OHM personnel removed two impregnating tanks from the 
southern section of Bldg 10, decontaminated them, and staged 
them for future transport to a recycling facility. 

Background perimeter and area air monitoring stations were 
set up. A total of 11 air samples were collected. 

October 2 (Wed) Clear cool, 50 F. OHM personnel continued 
with the predemolition activities in Building 40 and the 
continued removal of demolition debris from Bldg 10. Six 
rolloffs of ACM debris were removed from the site. 

OHM personnel removed the final two large impregnating tanks 
which remained on the southern section of Building 10 and 
and placed them adjacent to the previously moved tanks. 

Eileen Sparling and Dennis Pinski from the New Hampshire 
Bureau of Health Risk Assessment arrived on site and 
delivered 500 copies of the Johns Manville Demolition 
Bulletin No. 2 to area businesses and to Johns Manville 
Neighborhood Task Force representative Bonnie St. Pierre. 

Dan Spear (NHDES), Mike Buxton (NFR), and Mike Tremblay from 
the City of Nashua Health Department joined Ms. Sparling and 
Mr. Pinski on site for the bi-weekly public meeting. Local 
residents arrived for the meeting and spoke with the OSC 
representative concerning site activities. 

Background perimeter and area air monitoring stations were 
set up. A total of 15 air samples were collected, of which 
three were from the landfill. 

October 3 (Thurs) Overcast, 55 F. OHM crew continued 
removing piping and utilities from Bldg 40 and loading out 
construction debris from Bldg 10. Two rolloffs of steel 
debris and seven rolloffs of ACM were removed from the site. 

Background perimeter and area air monitoring stations were 
set up. A total of seven air samples were collected. 

October 4 (Fri) Clear, cold, 37 F. OSC Groulx returned from 
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annual leave. Craig Beasley was demobed from the site. OHM 
crew continued removing piping and utilities from Bldg 40 
and finished loading out construction debris from Bldg 10. 

Nashua Fire and Rescue Assistant Fire Chief Mike Buxton, 
NHDHHS Representative Dennis Pinski, NHDES Representative 
Dan Spear, and Susanne Simon, ATSDR, were on site for the 
weekly Task Force meeting. Discussion included Bldgs 10 and 
40 actions to-date, future removal and disposal of slab, 
slab area closure and utility identification, pre-demolition 
activities of Bldg 40 including pipe and utility removal, 
and the removal of 200 tons of cement from the silos. The 
Air Monitoring Plan was distributed and the OSC requested 
that comments be returned by October 9, 19'9 6. The OSC also 
stated that air monitoring would be adapted to site 
activities as the demolition progressed. 

Town of Hudson Board of Health representative Eric Olman 
arrived on site and was briefed of the site situation. 

Perimeter and area air monitoring stations were set up by 
START personnel. A total of four air samples were 
collected. 

7 October 1996 (Mon), Clear, cold, 40 F. OSC performed 
weekly landfill visit with Ron Jenkins, Operations Manager 
for the City of Nashua landfill,. 

Abutter representative, Robert Bergeron of Guilford Rail 
Systems was contacted to discussed the needs for accessing 
and/or cleaning up property abutting the 40 Bridge Street 
property. 

The OSC commenced contacting commercial cement users in an 
effort to remove the 200 tons of cement from the silos. 

OSC received a Public Health Consultation, dated October 6, 
1996, from Regional ATSDR representative. It was based on a 
8/21/96 site visit, and stated that if building is not razed 
this fall, then further action needed to be taken to 
stabilize it, i.e., sealing of windows and other openings 
and securing the structure from trespassers. 

8 October 1996 (Tue), Fog, overcast, 50 F. ERCS personnel 
continued predemolition activities from section "B", and 
remove 180 square feet of suspected ACM wall insulation from 
the northern wall of section "F". 

Perimeter and area air monitoring stations were set up by 
START personnel. A total of seven air samples were 
collected. 
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9 October 1996 (Wed), Partly Cloudy, 58 F. OHM Response 
Manager, OHM Supervisor, OSC, and START member discussed 
safety protocols, and the demolition of sections A and F of 
building 40 beginning on October 15, 1996. ERCS continued 
predemolition activities in bldg 40 sections "B" and "F". 

Bill Snow, Engineer, OHM Corporation arrived on site to 
assist in the bid package for resourcing crane support. 

Nashua Assistant Fire Chief Mike Buxton, Landfill Operations 
Manager Ron Jenkins, RM Overend, and the OSC met to discuss 
disposal needs and upcoming demo phase materials. 

10 October 1996 (Thurs), Showers, 55 F. 
OHM crew continued predemolition activities in building 40. 

Weekly Task Force meeting was held. Discussion included the 
Air Monitoring Plan for Bldg 40 demolition, which was 
distributed, options for the removal of the Bldg 10 slab, 
the future removal of underground storage tanks, and the 
erection of a wall separating the open slab and section F of 
Bldg 40. 

OSC and NHDES representative Spear departed for the 
landfill. 

OHM Division Manager John Gerschenlauer arrived on site and 
met with the OSC concerning personnel, subcontracting, and 
future construction needs and site activities. 

11 October 1996 (Fri), Clear, Cool, 45 F. OHM crew 
continued the predemolition activities in bldg 40 in order 
to commence demolition on Tuesday October 15. 

A new subcontractor to provide rolloff disposal boxes, 
Browning-Ferris Industries (BFI), commenced delivering them 
to the site. 

Summary of demolition activities is as follows: 

Building 10: (9/04-10/07/96) 

- 29,900 square feet of building removed. 
- 60 rolloffs of ACM debris shipped (822.5 tons) 

- 10 rolloffs of steel shipped (66.65 tons) 

Building 40 (10/02-07/96) 
- 3 rolloffs of steel shipped (27.9 tons) 

A summary of the on-site air monitoring has shown that the 
perimeter air monitoring stations have found no asbestos or 
dust at unsafe levels. NH DHHS, the Nashua Health Dept., 
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and the OSC continue to evaluate the air monitoring data on 
a daily basis to ensure that there is no release of 
contaminants off site. As of October 11, 1996, there have 
been 356 samples collected using personal, area,.and 
perimeter air monitoring stations and no fibers have been 
identified to be asbestos. 

III. Financial 

Sep. 24, 1996 - Delivery Order amendment 5 increased ceiling 
by $2,550,000, bringing the new ceiling to $3,700,000. 

Ceiling Obligated Balance 

ERCS Contractor $3,700,000 $ 675,312 $3,024,688 

IV. Future Plans 

ERCS contractor will continue with its tasks of demolition as 
directed by the OSC. Continue coordination with city and state. 

Work to continue pending freezing temperatures or heavy snow 
falls which will inadvertently shut the site activities down. 
CASE PENDS 
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